

RESOLUTION 2013-056
RESOLUTION AUTHORIZING AND APPROVING CHANGE ORDER

WHEREAS, The Bordentown Sewerage Authority is satisfied that a need for the following change order exists and that it is not reasonably possible to execute a new contract for the additional work; and

WHEREAS, a Certificate of Availability of Funds has been provided by the designated Certifying Finance Officer and is attached hereto.

NOW, THEREFORE, BE IT RESOLVED this 19th day of August, 2013 that the following change order be and the same is hereby approved and authorized:

CONTRACT: Contract No. 6 – Ammonium Sulfate Feed System

CHANGE ORDER NUMBER: 2

CONTRACTOR: Sub-Level Installations, Inc.

AMOUNT OF ORIGINAL CONTRACT: \$166,870.00

AMOUNT OF PRIOR CHANGE ORDERS: \$1,015.00


AMOUNT OF THIS CHANGE ORDER: \$882.00

TOTAL AMOUNT OF CHANGE ORDERS: \$1,897.00


TOTAL PERCENTAGE OF CHANGE ORDERS: 1.14%

REASON FOR THIS CHANGE ORDER: (1) Two additional test pits approved at June 2013 Board Meeting approved for \$500.00 less than actual cost. (2) Additional trenching, pipe and cleanout for building drain at \$1,350.00 (3) Installation of 2 ½ " conduit for underground piping at \$432.00 (4) Reduction of \$1,400.00 related to backfill and disposal of acid producing soils.

THE BORDENTOWN SEWERAGE AUTHORITY

By: 
Ronald L. Marino, Chairman

ATTEST:


Nancy A. Liberman, Secretary

I have reviewed this Resolution and the Certificate of Availability of Funds and am satisfied that an appropriate Certificate of Availability has been provided.


Thomas J. Coleman, Esquire


CERTIFICATE OF AVAILABILITY OF FUNDS

I, Richard D. Eustace, Executive Director and Certifying Finance Officer of The Bordentown Sewerage Authority, do hereby certify, pursuant to the rules of the Department of Community Affairs, Division of Local Government Services (N.J.A.C. 5:34-5.1 et seq.), that there are available adequate funds for the following proposed contract:

CONTRACT:	Black's Creek Wastewater Treatment Plant Ammonium Sulfate Chemical Feed System
CONTRACT NUMBER:	Engineer Contract No. 6
CONTRACTOR:	Sub-Level Installations, Inc.
CONTRACT AMOUNT:	Change Order for \$882.00
BUDGETARY LINE ITEM:	02-004-7652

I certify that the same funds have not been certified as available for more than one pending contract.

8/19/13
Date



Richard D. Eustace
Certifying Finance Officer

REMINGTON & VERNICK ENGINEERS AND AFFILIATES

EDWARD VERNICK, PE, CME, President
CRAIG F. REMINGTON, PLS, PP, Vice President

EXECUTIVE VICE PRESIDENTS
Michael D. Vena, PE, PP, CME, (deceased 2006)
Edward J. Walberg, PE, PP, CME
Thomas F. Beach, PE, CME
Richard G. Arango, PE, CME

DIRECTOR OF OPERATIONS
CORPORATE SECRETARY
Bradley A. Blubaugh, BA, MPA

SENIOR ASSOCIATES
John J. Cantwell, PE, PP, CME
Alan Dittonhofer, PE, PP, CME
Frank J. Seney, Jr., PE, PP, CME
Terence Vogt, PE, PP, CME
Dennis K. Yoder, PE, PP, CME, LEED
Charles E. Adamson, PLS, AET
Kim Wendell Bibbs, PE, CME
Marc DeBlasio, PE, PP, CME
Leonard A. Faiola, PE, CME
Christopher J. Fazio, PE, CME
Kenneth C. Ressler, PE, CME
Gregory J. Sullivan, PE, PP, CME
Richard Czekanski, PE, CME, BCEE

Remington &
Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
(856) 795-9595
(856) 795-1882 (fax)

15-33 Halsted Street, Suite 204
East Orange, NJ 07018
(973) 323-3065
(973) 323-3068 (fax)

Remington, Vernick
& Vena Engineers
9 Allen Street
Toms River, NJ 08753
(732) 286-9220
(732) 505-8416 (fax)

3 Jocasam Boulevard, Suite 300-400
Old Bridge, NJ 08857
(732) 955-8000
(732) 591-2815 (fax)

Remington, Vernick
& Walberg Engineers
845 North Main Street
Pleasantville, NJ 08232
(609) 645-7110
(609) 645-7076 (fax)

4907 New Jersey Avenue
Wildwood City, NJ 08260
(609) 522-5150
(609) 522-5313 (fax)

Remington, Vernick
& Beach Engineers
922 Fayette Street
Conshohocken, PA 19428
(610) 940-1050
(610) 940-1161 (fax)

5010 East Trindle Road, Suite 203
Mechanicsburg, PA 17050
(717) 766-1775
(717) 766-0232 (fax)

U.S. Steel Tower
600 Grant Street, Suite 1251
Pittsburgh, PA 15219
(412) 263-2200
(412) 263-2210 (fax)

Univ. Office Plaza, Bellevue Building
262 Chapman Road, Suite 105
Newark, DE 19702
(302) 266-0212
(302) 266-6208 (fax)

Remington, Vernick
& Arango Engineers
The Presidential Center
Lincoln Building, Suite 600
101 Route 130
Cinnaminson, NJ 08077
(856) 303-1245
(856) 303-1249 (fax)

August 12, 2013

Ms. Judith Wilson, Administrative Manager
Bordentown Sewerage Authority
954 Farnsworth Avenue
P.O. Box 396
Bordentown, NJ 08505

Re: Bordentown Sewerage Authority
Ammonium Sulfate Feed System
Certificate No. 4 Change Order 2; Contract No. 6
R&V #0304M031

Dear Ms. Wilson:

Enclosed please find one (1) draft of Change Order Number 2 in connection with the above-captioned project and Certificate 4 along with associated voucher.

This change order reflects three items for consideration:

1. There was a need for 2 additional test pits beyond the contract amount of 4 due to the previously approved unforeseen concrete slab utility conflict. Two additional test pits were approved at the June BSA Board Meeting but the amount provided in our Engineers Report was \$500 short.
2. There was additional trenching, pipe and a cleanout for the building drain again due to the aforementioned concrete slab. We received the following breakdown in costs from the Contractor.

Material

Mini-casting	\$120
PVC wye & fittings and additional 20 feet of pipe	\$ 95
15" PVC concrete form	\$101
Concrete mix.....	\$65
Concrete ready mix	\$79
Subtotal	\$460

T:\Water\Facilities\06on\NJ Burlington\0304 Bordentown SAN\031 Const Admin Ammonium Sulfate Feed\Contractor\Payment Information\CO 2 cover letter 8-12-13.doc

Earning Our Reputation Every Day Since 1901
www.rve.com

Labor

Install cleanout	\$240
Pour concrete base	\$150
Pour concrete riser & set casting.....	\$240
Excavation & backfill	\$260**
Subtotal	\$890
Total Material and Labor	\$1,350.00.


** Note in the above work was an additional 20 feet of trenching and piping.

3. The Contractor installed 2 1/2 inch conduit for underground piping as directed by the Owner that was originally proposed to be in the Owner's Scope of Work for a price of \$4.80 per linear foot at a length of 90 LF for a price of \$432.00.

Our office recommends approval of these items and would request the Board's consideration.

If you should have any questions or require any further information, please contact our Haddonfield office at 856-795-9595.

Sincerely,
REMINGTON & VERNICK ENGINEERS, INC.


Richard B. Czekanski, P.E.

RBC gjs

enclosures

cc: Richard D. Eustace, Executive Director
Raymond Longmore, RV&A

NAME OF PROJECT:

Black's Creek Wastewater Treatment Plant Ammonium Sulfate Chemical Feed System

PROJECT NUMBER:

0304M030

CLIENT:

Bordentown Sewerage Authority

REASON FOR CHANGE:

- 10E Breakup and removal of unknown buried concrete
- 11E Additional test pits required to locate utilities
- 12E Additional Cleanout required to route plant drain around unforeseen buried concrete debris

ITEM	DESCRIPTION	QUANTITY	UNITS	UNIT PRICE	AMOUNT
EXTRAS					
11E	TEST PITS TO LOCATE UTILITIES (IF & WHERE DIRECTED)	1	UN	\$500.00	<u>\$500.00</u> \$500.00
REDUCTIONS					
7R	SELECT BACKFILL, IF AND WHERE DIRECTED (Minimum Bid of \$5.00/CY)	130	CY	\$5.00	\$650.00
8R	DISPOSAL OF ACID PRODUCING SOILS (Minimum Bid of \$5.00/CY)	150	CY	\$5.00	<u>\$750.00</u>
					\$1,400.00
SUPPLEMENTALS					
12E	ADDITIONAL CLEANOUT	1	UN	\$1,350.00	\$1,350.00
13E	ADDITIONAL CONDUIT AS DIRECTED BY OWNER	90	LF	\$4.80	<u>\$432.00</u>
					\$1,782.00
ORIGINAL CONTRACT AMOUNT					\$166,870.00
Change Order 1					<u>\$1,015.00</u>
+ SUPPLEMENTAL					<u>\$1,782.00</u>
+ EXTRA					<u>\$500.00</u>
- REDUCTION					<u>(\$1,400.00)</u>
ADJUSTMENT AMOUNT BASED ON					\$168,767.00

CHANGE ORDER NO. 1

ACCEPTED BY:



8-13-13

((CONTRACTOR))

Date


Remington & Vernick Inspector

8-13-13

Date


Remington & Vernick Engineer

8-13-2013

Date

Craig Remington, L.S., P.P., Vice President

Date

RECOMMENDED BY:

Edward Vernick, P.E., C.M.E., President

Date

APPROVED BY:

Bordentown Sewerage Authority

Date