

RESOLUTION 2012-024
RESOLUTION AUTHORIZING AND APPROVING CHANGE ORDER

WHEREAS, The Bordentown Sewerage Authority is satisfied that a need for the following change order exists and that it is not reasonably possible to execute a new contract for the additional work; and

NOW, THEREFORE, BE IT RESOLVED this 21st day of February, 2012, that the following change order be and the same is hereby approved and authorized:

CONTRACT: Wastewater Treatment Plant & Collection System Mod. #2

CHANGE ORDER NUMBER: 2

CONTRACTOR: Eagle Construction Services, Inc.

AMOUNT OF ORIGINAL CONTRACT: \$

AMOUNT OF PRIOR CHANGE ORDERS: \$ 15,500.00


AMOUNT OF THIS CHANGE ORDER: \$ 0.00

TOTAL AMOUNT OF CHANGE ORDERS: \$ 15,500.00

TOTAL PERCENTAGE OF CHANGE ORDERS:

REASON FOR THIS CHANGE ORDER: To extend Eagle Construction Services, Inc. completion date on Cortland Avenue to February 24, 2012.

THE BORDENTOWN SEWERAGE AUTHORITY

By: 
Ronald L. Marino, Chairman

ATTEST:


Nancy Liberman, Secretary