

RESOLUTION 2023-58

**RESOLUTION OF THE BORDENTOWN SEWERAGE AUTHORITY,
IN THE COUNTY OF BURLINGTON, STATE OF NEW JERSEY
AUTHORIZING CHANGE ORDER TO CONTRACT WITH SUNAIR
COMPANY FOR PURCHASE OF TWO ALLIS CHALMERS PUMPS**

BE IT RESOLVED this 15th day of May 2023, by the Board Members of the Bordentown Sewerage Authority, in the County of Burlington, State of New Jersey that the following Contract Change Order, which has been recommended for approval by the Authority's Executive Director, be and the same is hereby approved and authorized:

CONTRACT NAME: Allis Chalmers Series 2000 Frame mounted pumps, Qty 2, utility water pumps

CONTRACT NUMBER: Resolution 2023-51

CHANGE ORDER NUMBER: 1

CONTRACTOR: Sunair Company

AMOUNT OF ORIGINAL CONTRACT: \$15,820.00

AMOUNT OF CHANGE ORDER: \$1,576.00

REASON FOR CHANGE ORDER:

The lead time for original order was 8-10 weeks for delivery. After placing the original order, the vendor informed the Authority that the lead time had been extended to 18 weeks. The vendor offered to obtain pumps from a different supplier, who can deliver the pumps with a lead time of only six weeks, for payment of the additional sum of \$1,576.00, which the Authority believes is reasonable and appropriate, under the circumstances.

THE BORDENTOWN SEWERAGE AUTHORITY

By: M. Ellen Gulbinsky
M. Ellen Gulbinsky, Chairwoman

Attest:

Heather Cheesman
Heather Cheesman, Assistant Secretary

CERTIFICATE OF AVAILABILITY OF FUNDS

I, Elizabeth J. Kwelty, Administrative Manager and Certifying Finance Officer of The Bordentown Sewerage Authority, do hereby certify, pursuant to the rules of the Department of Community Affairs, Division of Local Government Services (N.J.A.C. 5:34-5.1 et seq.), that there are available adequate funds for the following proposed contract:

CONTRACT: Allis Chalmers Series 2000 Frame mounted pumps, Qty
2, utility water pumps

CONTRACT NUMBER: Resolution 2023-51

CONTRACTOR: Sunair Company


CONTRACT AMOUNT: \$17,396.00 (including change order)

BUDGETARY LINE ITEM: 02-004-7610

I certify that the same funds have not been certified as available for more than one pending contract.

05/15/2023

Date



Elizabeth J. Kwelty
Certifying Finance Officer